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Project Descriptions: Schedule: CEVP Resulit:
0.12 ~
e Renton Project - Adds one lane northbound on Begin Construction 01 -
1-405 from SR 181 to SR 167. Adds one lane Range: 2006 - 2007 o !
southbound on 1-405 from SR 169 to SR 167. g 0084

e Bellevue Project - Adds one lane northbound on | End Construction E 0.06 ~
1-405 from 1-90 to SE 8" Street. Adds one lane Range: 2012 - 2013 o 004 -
southbound on 1-405 from the NE 8" / NE 4™ o 002 4
collector-distributor to 1-90. '

e Kirkland Project - Adds one lane northbound on 0 6 6 6 6 6 6 6 6 o o
1-405 from NE 70" Street to NE 124™ Street. 838 IIITLHI LS
Adds one lane southbound on 1-405 from SR 522
to SR 520. Total Project Cost (Future $M)

Project Benefits: Project Cost Range: %

o Addresses the most congested areas in the [-405 10% chance the cost < $ 392 Millio

corridor: -
> Renton - Reduces congestion approaching 50% chance the cost < $ 439 Millio
the SR 167 interchange. Complements the .
recently completed SR 167 flyover ramp. 90% chance the cost < $ 493 Million
> Bellevue - Reduces congestion into and out
of Bellevue from the south. Fixes the , .
“Wilburton Weave.” Complements the What’s Changed Since 2002:
Bellevue Access project now under
construction. . .
» Kirkland - Reduces congestion through the *  Scope: New plan added in spring 2003.
“Kirkland Crawl.” Complements the Sound e  Schedule: New plan.
Transit 128" Direct Access project which will
begin construction 2004. ¢  Cost: New plan.
o Footprint designs and environmental clearances for
this project will jump-start the next project phase.

Project Risks:

Financial Fine Print (Key Assumptions):

e Changes in environmental requirements for
project mitigation (stormwater, wetlands, fish o ) . L .
resources and streams) may increase project e  $485 million for these projects provided by 2003 Legislative “Nickel.”
costs--primarily for added right-of-way e  Cash flow from the Nickel Program for the period of 2003 to 2011
purchases. defines when major right-of-way and construction activities occur.

e Delays in right-of-way purchases may result in ] ) . L
later construction start and project cost increases. e  Project cost range includes $18.5 million in past expenses, beginning in

e [egal challenges and delays in obtaining 1992.
environmental clearances could delay project.

e  Utility relocations may require extra time to
negotiate and complete.

Level of Low Medium High -
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